COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/12/2003

ESTIMATE SUMMARY 12:42:04
CONTID: C13540 ESTIMATE NO: 0012 PROG SPEC YR: 2002
PCN: 13540-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 271.0 DAYS TIME ALLOW: 390 WORK DAYS
Powers - B/G to SH83 (C) PERCENT TIME:  69.49 ORIG TIME ALLOW: 380 WORK DAYS
PROJECT NO: STU R200-107
Powers - B/G to SH83 (C)
NAME OF ROAD: Powers Boulevard
PROJECT COUNTIES:  EL PASO
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/26/2003 DATE TIME STARTED 11/27/2002
7353 S. EAGLE STREET DATE LET 10/17/2002 DATE WORK BEGAN
DATE AWARDED 11/07/2002 DATE TIME STOPPED 09/29/2005
DATE CONTRACT EXECUTED  11/25/2002 DATE ACCEPTED 09/29/2005
CENTENNIAL CO 80112-422: 303/627-2600 DATE NOTICE TO PROCEED  11/27/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 18,009,171.52  PARTICIPATING $ 15,017,878.27 $ 2,778,765.39
AWARD PROJECT AMT: $ 14,256,937.08  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.39% TOTAL EARNINGS 15,017,878.27 2,778,765.39
FUNDS AVAILABLE: $ 2,991,29325  STOCKPILED MATERIALS 137,866.42 -37,105.40
GROSS EARNINGS 15,155,744.69 2,741,659.99
TOTAL CLAIMS: $ 0.00 RETAINAGE -162,936.81 -29,815.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,992,807.88 2,711,844.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,992,807.88 2,711,844.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,711,844.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201-00000

202-00027

202-00195

202-00203

202-00210

202-00220

202-00240

202-01000

202-01140

203-00010

203-00100

C13540
13540-BID
STU R200-107

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF RIPRAP

REMOVAL OF MEDIAN COVER

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF FENCE

REMOVAL OF GUARDRAIL TYPE 4

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

MUCK EXCAVATION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
56,161.47000

153.000

SY
9.66000
149.000

SY
11.14000
952.000

LF
2.36000
70.000

SY
7.67000

14,065.000

SY
0.64000
256.000

SY
80.48000

5,634.000

LF
0.36000
0.000

LF
14.42000

1,338,750.000
CcYy
1.14000

1,348.000
CcYy
5.62000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

1.000
0.000
1.000

93.470
0.000
93.470

149.000
0.000
149.000

895.000
0.000
895.000

70.000
0.000
70.000

14,005.000
0.000
14,005.000

0.000
256.000
256.000

5,634.000
0.000
5,634.000

0.000
0.000
0.000

1,235,939.000
63,343.000
1,299,282.000

311.000
0.000
311.000

Page 2
ESTIMATE RUN 12/12/2003

12:42:04
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
56,161.47
0.00
902.92
0.00
1,659.86
0.00
2,112.20
0.00
536.90
0.00
8,963.20
20,602.88
20,602.88
0.00
2,028.24
0.00
0.00
72,211.02
1,481,181.48
0.00
1,747.82



CONTID: C13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500  BLADING 50.000 20.000
HOUR 0.000 0.00
73.88000 20.000 1,477.60
0065 203-01510  BACKHOE 45.000 40.000
HOUR 5.000 323.85
64.77000 45.000 2,914.65
0070 203-01550  DOZING 16.000 16.000
HOUR 0.000 0.00
75.35000 16.000 1,205.60
0075 203-01590  FRONT END LOADER (RUBBER TIRED) 1.000 1.000
HOUR 0.000 0.00
70.06000 1.000 70.06
0080 203-01597  *POTHOLING 178.000 140.000
HOUR 0.000 0.00
96.46000 140.000 13,504.40
0085 206-00000  STRUCTURE EXCAVATION 14,715.000 11,522.760
cy 1,151.000 2,681.83
2.33000 12,673.760 29,529.86
0090 206-00510  FILTER MATERIAL (CLASS A) 4,189.000 94.000
cy 4,095.000 112,448.70
27.46000 4,189.000 115,029.94
0095 207-00205  TOPSOIL 63,502.000 44,809.000
cy 0.000 0.00
1.98000 44,809.000 88,721.82
0100 208-00010  EROSION BALES 780.000 352.000
EACH 53.000 577.70
10.90000 405.000 4,414.50
0105 208-00020  *SILT FENCE 11,905.000 11,905.000
LF 0.000 0.00
1.26000 11,905.000 15,000.30
0110 208-00045  CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
388.05000 5.000 1,940.25



CONTID: C13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00060 TEMPORARY SLOPE DRAIN 0.000 0.000
LF 0.000 0.00
7.27000 0.000 0.00
0120 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.150
LS 0.560 5,443.12
9,719.85000 0.710 6,901.09
0125 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.410 2,161.38
5,271.65000 0.710 3,742.87
0130 212-00006 *SEEDING (NATIVE) 108.700 38.730
ACRE 32.640 10,906.66
334.15000 71.370 23,848.29
0135 212-00028 *SEEDING (WETLANDS) 7.000 0.000
ACRE 0.000 0.00
641.40000 0.000 0.00
0140 213-00002 *MULCHING (WEED FREE HAY) 5.000 5.000
ACRE 0.000 0.00
465.53000 5.000 2,327.65
0145 213-00004 *MULCHING (WEED FREE STRAW) 108.600 35.300
ACRE 36.000 9,310.68
258.63000 71.300 18,440.32
0150 213-00061 *MULCH TACKIFIER 21,740.000 160.000
LB 0.000 0.00
1.34000 160.000 214.40
0155 213-00100 *SOIL BINDER 108.600 0.800
ACRE 0.000 0.00
320.70000 0.800 256.56
0160 214-01010 *BRUSH LAYER CUTTING 300.000 137.000
EACH 0.000 0.00
3.36000 137.000 460.32
0165 214-01025 *DORMANT LOG CUTTING 25.000 0.000
EACH 0.000 0.00
72.42000 0.000 0.00



CONTID: C13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-01030 *WATTLE 40.000 13.000
EACH 0.000 0.00
108.62000 13.000 1,412.06
0175 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 29,780.000 5,522.000
SY 9,002.600 42,852.38
4.76000 14,524.600 69,137.10
0175 MATERIAL ALLOWANCE SOIL RETEN. BLANKET 0.000
3% 0.000 0.00
2.87900 0.000 0.00
0180 216-00039 *SOIL RETENTION BLANKET (STRAW) 28,578.000 17,042.000
SY 2,060.000 2,183.60
1.06000 19,102.000 20,248.12
0185 217-00000 *HERBICIDE TREATMENT 0.000 0.000
53% 0.000 0.00
0.47000 0.000 0.00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 12,868.000 12,867.150
TON 0.000 0.00
14.10000 12,867.150 181,426.82
0195 306-01000 RECONDITIONING 6,970.000 783.000
53% 0.000 0.00
0.68000 783.000 532.44
0200 307-00212 PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000 0.000
SY 0.000 0.00
5.12000 0.000 0.00
0205 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 161.930 10.510
TON 205.000 12,015.05
58.61000 215.510 12,631.04
0210 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,495.580 7,757.190
TON 0.000 0.00
34.35000 7,757.190 266,459.48
0215 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 3,551.440 359.610
TON 0.000 0.00
42.47000 359.610 15,272.64
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,809.000 265.000
GAL 0.000 0.00
1.19000 265.000 315.35
0225 412-00800 *CONCRETE PAVEMENT (8 INCH) 12,362.000 0.000
SY 3,372.000 97,686.84
28.97000 3,372.000 97,686.84
0230 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 12,024.000 0.000
SY 7,988.000 248,346.92
31.09000 7,988.000 248,346.92
0235 412-01000 *CONCRETE PAVEMENT (10 INCH) 4,734.000 0.000
SY 0.000 0.00
43.45000 0.000 0.00
0240 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 38,859.000 1,089.000
SY 35,603.000 24,922.10
0.70000 36,692.000 25,684.40
0245 506-00206 RIPRAP (6 INCH) 49.000 33.000
cY 0.000 0.00
55.58000 33.000 1,834.14
0250 506-00209 RIPRAP (9 INCH) 45.000 0.000
cY 0.000 0.00
33.07000 0.000 0.00
0255 506-00212 RIPRAP (12 INCH) 856.000 0.000
cY 12.590 387.77
30.80000 12.590 387.77
0260 506-00218 RIPRAP (18 INCH) 1,527.000 1,423.000
cY 0.000 0.00
26.94000 1,423.000 38,335.62
0265 506-00224 RIPRAP (24 INCH) 3,357.000 1,041.000
CcY 1,299.400 31,640.39
24.35000 2,340.400 56,988.74
0270 506-01100 CONCRETE BLOCK REVETMENT 1,128.000 0.000
53% 0.000 0.00
37.73000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN
PROJECT: STU R200-107 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE CONC. BLOCK REVETMENT 0.000
53% 0.000 0.00
22.13000 0.000 0.00
0275 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000 24.000
cY 0.000 0.00
281.24000 24.000 6,749.76
0280 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 47.000 27.200
cY 0.000 0.00
494.57000 27.200 13,452.30
0285 602-00000 *REINFORCING STEEL 2,834.000 1,879.000
LB 0.000 0.00
0.40000 1,879.000 751.60
0290 603-01180 18 INCH REINFORCED CONCRETE PIPE 6,581.000 5,762.000
LF 281.000 6,715.90
23.90000 6,043.000 144,427.70
0295 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,012.000 1,715.000
LF 297.000 9,771.30
32.90000 2,012.000 66,194.80
0300 603-01300 30 INCH REINFORCED CONCRETE PIPE 453.000 339.000
LF 114.000 4,500.72
39.48000 453.000 17,884.44
0305 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,296.000 1,142.000
LF 154.000 8,483.86
55.09000 1,296.000 71,396.64
0310 603-01420 42 INCH REINFORCED CONCRETE PIPE 992.000 759.000
LF 233.000 14,201.35
60.95000 992.000 60,462.40
0315 603-01480 48 INCH REINFORCED CONCRETE PIPE 283.000 240.000
LF 0.000 0.00
102.44000 240.000 24,585.60
0320 603-01540 54 INCH REINFORCED CONCRETE PIPE 1,518.000 966.000
LF 552.000 61,007.04
110.52000 1,518.000 167,769.36
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 603-01660 66 INCH REINFORCED CONCRETE PIPE 148.000 148.000
LF 0.000 0.00
222.26000 148.000 32,894.48
0330 603-01720 72 INCH REINFORCED CONCRETE PIPE 1,900.000 1,900.000
LF 0.000 0.00
224.89000 1,900.000 427,291.00
0335 603-05018 18 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 1.000 475.33
475.33000 8.000 3,802.64
0340 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
498.66000 1.000 498.66
0345 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
803.71000 4.000 3,214.84
0350 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
891.51000 1.000 891.51
0355 603-05054 54 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,197.05000 3.000 3,591.15
0360 603-05072 72 INCH REINFORCED CONCRETE END SECTION 7.000 6.000
EACH 1.000 1,898.02
1,898.02000 7.000 13,286.14
0363 603-50008 8 IN PLASTIC PIPE 8 INCH PLASTIC PIPE 1,662.000 1,662.000
LF 0.000 0.00
36.45000 1,662.000 60,579.90
0365 603-50012 12 INCH PLASTIC PIPE 1,396.000 1,169.000
LF 0.000 0.00
34.08000 1,169.000 39,839.52
0370 603-82012 12 INCH DUCTILE IRON PIPE 460.000 460.000
LF 0.000 0.00

46.98000

460.000

21,610.80
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PCN: 13540-BID ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 604-00305 INLET TYPE C (5 FOOT) 12.000 4.900
EACH 2.500 4,344.85
1,737.94000 7.400 12,860.76
0380 604-00310 INLET TYPE C (10 FOOT) 7.000 3.500
EACH 1.500 3,594.96
2,396.64000 5.000 11,983.20
0385 604-00315 INLET TYPE C (15 FOOT) 2.000 0.700
EACH 0.000 0.00
3,481.68000 0.700 2,437.18
0390 604-00505 INLET TYPE D (5 FOOT) 2.000 1.400
EACH 0.000 0.00
2,512.83000 1.400 3,517.96
0395 604-00510 INLET TYPE D (10 FOOT) 3.000 2.100
EACH -0.700 -2,204.27
3,148.96000 1.400 4,408.54
0400 604-19105 INLET TYPER L5 (5 FOOT) 3.000 2.100
EACH 0.000 0.00
3,190.93000 2.100 6,700.95
0405 604-19205 INLET TYPE R L 10 (5 FOOT) 5.000 3.500
EACH 0.000 0.00
4,430.18000 3.500 15,505.63
0410 604-19210 INLET TYPE R L 10 (10 FOOT) 2.000 1.400
EACH 0.000 0.00
5,010.32000 1.400 7,014.45
0415 604-19305 INLET TYPE R L 15 (5 FOOT) 15.000 10.700
EACH 0.000 0.00
5,824.70000 10.700 62,324.29
0420 604-19310 INLET TYPE R L 15 (10 FOOT) 3.000 2.300
EACH 0.000 0.00
6,536.87000 2.300 15,034.80
0425 604-25005 VANE GRATE INLET (5 FOOT) 2.000 0.700
EACH 0.000 0.00

3,288.64000 0.700 2,302.05
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 604-25010 VANE GRATE INLET (10 FOOT) 6.000 2.100
EACH 1.000 4,447.62
4,447.62000 3.100 13,787.62
0431 900-00007 ADDED ITEM (EACH)/ INLET SPECIAL (TYPE D) 5.000 0.000
EACH 5.000 19,950.00
3,990.00000 5.000 19,950.00
0432 900-00007 ADDED ITEM (EACH)/ SPECIAL INLET FOR STR OJ1 3.000 0.000
EACH 1.000 3,310.36
3,310.36000 1.000 3,310.36
0435 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,670.73000 2.000 3,341.46
0440 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 2.900
EACH 1.000 2,908.52
2,908.52000 3.900 11,343.23
0445 604-39000 MANHOLE SPECIAL 4.000 3.000
EACH 1.000 6,266.02
6,266.02000 4.000 25,064.08
0450 604-39015 MANHOLE SPECIAL (15 FOOT) 4.000 4.000
EACH 0.000 0.00
2,462.76000 4.000 9,851.04
0451 604-39020 MH SPEC (20 FT) MANHOLE SPECIAL (20 FOOT) 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0455 604-39035 MANHOLE SPECIAL (35 FOOT) 2.000 1.000
EACH 0.000 0.00
5,573.40000 1.000 5,573.40
0460 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 8,774.000 6,165.000
LF 2,609.000 7,957.45
3.05000 8,774.000 26,760.70
0465 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 6.000 0.000
EACH 0.000 0.00
540.40000 0.000 0.00



CONTID: C13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0470 606-11030 *BRIDGE RAIL TYPE 10M 1,186.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
0470 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 1,186.000
LF 0.000 0.00
28.10000 1,186.000 33,326.60
0475 607-00005 *END POST 12.000 12.000
EACH 0.000 0.00
88.47000 12.000 1,061.64
0480 607-00010 *CORNER AND LINE BRACE POST 60.000 60.000
EACH 0.000 0.00
98.53000 60.000 5,911.80
0485 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 17,845.000 17,845.000
LF 0.000 0.00
1.00000 17,845.000 17,845.00
0490 607-11525 *FENCE (PLASTIC) 3,612.000 3,612.000
LF 0.000 0.00
1.28000 3,612.000 4,623.36
0495 607-21300 *FENCE BARRIER WITH METAL POSTS 2,192.000 2,192.000
LF 0.000 0.00
1.08000 2,192.000 2,367.36
0500 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
91.64000 4.000 366.56
0505 607-52910  *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
96.87000 5.000 484.35
0510 607-53148 *FENCE CHAIN LINK (48 INCH) 0.000 0.000
LF 0.000 0.00
6.65000 0.000 0.00
0515 608-00000 *CONCRETE SIDEWALK 4,125.000 2,277.000
SY 1,362.000 25,646.46
18.83000 3,639.000 68,522.37
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0520 608-00010 *CONCRETE CURB RAMP 0.000 0.000
5\% 0.000 0.00
54.00000 0.000 0.00
0521  900-00022 ADDED ITEM (SQUARE YARD)/ CONCRETE CURB RAMP (SPECIAL) 248.000 18.000
sy 0.000 0.00
42.20000 18.000 759.60
0522 608-00015 TRUNCATED DOMES TRUNCATED DOME PANELS 518.000 48.000
SF 0.000 0.00
37.05000 48.000 1,778.40
0525 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,125.000 3,631.000
LF 1,517.000 10,361.11
6.83000 5,148.000 35,160.84
0530 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 10,069.000 5,111.000
LF 1,492.000 11,577.92
7.76000 6,603.000 51,239.28
0535 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 6,716.000 0.000
SF 0.000 0.00
3.36000 0.000 0.00
0540 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,787.000 11,685.000
LF 0.000 0.00
4.40000 11,685.000 51,414.00
0545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,284.000 4,442.000
LF 498.000 3,735.00
7.50000 4,940.000 37,050.00
0550 613-07000 *PULL BOX (SPECIAL) 75.000 0.000
EACH 0.000 0.00
641.40000 0.000 0.00
0555  613-10000 *WIRING 0.140 0.000
LS 0.060 1,557.12
25,952.00000 0.060 1,557.12
0560 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 9.000 6.000
EACH 0.000 0.00
1,629.37000 6.000 9,776.22
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0565 613-40000 *CONCRETE FOUNDATION PAD 9.000 8.000
EACH 1.000 589.68
589.68000 9.000 5,307.12
0570 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 12.000 12.000
EACH 0.000 0.00
941.41000 12.000 11,296.92
0575 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 0.000
EACH 4.000 1,344.88
336.22000 4.000 1,344.88
0580 614-00011 *SIGN PANEL (CLASS 1) 132.000 0.000
SF 0.000 0.00
20.69000 0.000 0.00
0585 614-00012 *SIGN PANEL (CLASS II) 139.000 0.000
SF 0.000 0.00
22.76000 0.000 0.00
0590 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000 0.000
LF 0.000 0.00
12.41000 0.000 0.00
0591 614-01552 STEEL SIGN POST (2.5 IN RD) (SLIP) STEEL SIGN P OST 319.000 0.000
(2.5 INCH ROUND)(SLIP BASE)
LF 0.000 0.00
12.41000 0.000 0.00
0595 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 21.000 0.000
EACH 0.000 0.00
2,069.04000 0.000 0.00
0600 619-06160 16 INCH DUCTILE IRON PIPE 3,020.000 3,020.000
LF 0.000 0.00
48.00000 3,020.000 144,960.00
0605 619-06240 24 INCH DUCTILE IRON PIPE 264.000 264.000
LF 0.000 0.00
102.90000 264.000 27,165.60
0610 619-10180 18 INCH WELDED STEEL PIPE 91.000 91.000
LF 0.000 0.00
38.23000 91.000 3,478.93
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PCN: 13540-BID ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 619-10200 20 INCH WELDED STEEL PIPE 1,397.000 1,397.000
LF 0.000 0.00
42.27000 1,397.000 59,051.19
0615 MATERIAL ALLOWANCE 20" WELDED STEEL PIPE 0.000
LF 0.000 0.00
27.74000 0.000 0.00
0620 619-10240 24 INCH WELDED STEEL PIPE 435.000 435.000
LF 0.000 0.00
47.31000 435.000 20,579.85
0625 619-75096 12 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
1,338.27000 1.000 1,338.27
0630 619-76128 16 INCH BUTTERFLY VALVE 11.000 11.000
EACH 0.000 0.00
2,955.18000 11.000 32,506.98
0635 621-00200 HAUL ROAD 1.000 1.000
LS 0.000 0.00
16,791.43000 1.000 16,791.43
0640 621-00425 *DETOUR 1.000 0.500
LS 0.000 0.00
131,486.06000 0.500 65,743.03
0645 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
176,215.19000 0.950 167,404.43
0650 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
798,531.08000 1.000 798,531.08
0655 627-00001 *PAVEMENT MARKING PAINT 45.000 2.000
GAL 0.000 0.00
67.24000 2.000 134.48
0660 627-00005 *EPOXY PAVEMENT MARKING 65.000 0.000
GAL 0.000 0.00

87.93000 0.000 0.00
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PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,223.000 0.000
SF 0.000 0.00
12.41000 0.000 0.00
0670 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,357.000 0.000
SF 0.000 0.00
12.41000 0.000 0.00
0675 630-00000  *FLAGGING 2,802.000 2,448.300
HOUR 126.000 2,606.94
20.69000 2,574.300 53,262.27
0680 630-00007 *TRAFFIC CONTROL INSPECTION 303.000 136.000
DAY 18.000 1,024.20
56.90000 154.000 8,762.60
0685 630-00012 *TRAFFIC CONTROL MANAGEMENT 166.000 137.000
DAY 14.000 4,272.52
305.18000 151.000 46,082.18
0690 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
206.90000 7.200 1,489.68
0695 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 30.600
EACH 0.000 0.00
40.35000 30.600 1,234.71
0700 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200
EACH 0.000 0.00
71.38000 34.200 2,441.20
0705 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.000 0.00
87.94000 3.600 316.58
0710 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000 48.150
SF 0.000 0.00
14.33000 48.150 689.99
0715 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
672.44000 1.800 1,210.39
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PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 0.000 0.000
TYPE
) EACH 0.000 0.00
517.26000 0.000 0.00
0725 630-80360 *DRUM CHANNELIZING DEVICE 191.000 171.900
EACH 0.000 0.00
31.04000 171.900 5,335.78
0726 630-80370 CONC BARRIER (TEMP) TEMPORARY CONCRETE BARRIER@ ROYAL 444,000 399.600
PINE DRIVE
LF 0.000 0.00
16.75000 399.600 6,693.30
0730 630-80380 *TRAFFIC CONE 57.000 51.300
EACH 0.000 0.00
6.21000 51.300 318.57
0735 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70020 F/A ON-THE-JOB TRAINEE 605.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0755 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70025 F/A QUALITY INCENTIVE PAYMENT ASPHALT QUALITY P AVEMENT 17,513.880 0.000
INCENTIVE
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0770 700-70033 F/A ASPHALT SMOOTHNESS INCENTIVE 799.760 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70034 F/A PCCP SMOOTHNESS INCENTIVE 8,601.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70036 FORCED ACCOUNTS PCCP QUAILITY PAVEMENT INCENTIN\E 38,481.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70037 F/A CONTAMINATED SOIL 3,737,545.420 2,311,481.960
FA 1,316,155.650 1,316,155.65
1.00000 3,627,637.610 3,627,637.61
0790 700-70380 F/A EROSION CONTROL 7,745.190 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1086 613-01300 3 IN ELEC COND (P) 3 INCH ELECTRICAL CONDUIT 1,015.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1280 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 0.000 0.000
IMPROVEMENTS
DOL 0.000 0.00
1.00000 0.000 0.00
1285 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1290 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL PLASTIC FENCE FOR PIN E& 2,174.000 1,581.000
KETTLE CRK MOUSE HABITAT
LF 0.000 0.00
0.90000 1,581.000 1,422.90
1300 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL CELL PHONES 2,108.860 2,108.860
DOL 0.000 0.00
1.00000 2,108.860 2,108.86
1305 619-10360 36 IN WELD STEEL PIPE 36 INCH WELDED STEEL PIPE 575.000 575.000
LF 0.000 0.00
123.85000 575.000 71,213.75
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CAT NO0200 ROADWAY
1310 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION FOR 1.000 1.000
SANITARY SEWER WORK
LS 0.000 0.00
2,733.00000 1.000 2,733.00
1315 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF TRASH 1.000 1.000
LS 0.000 0.00
1,256.00000 1.000 1,256.00
1320 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK AT CHAPEL HI LLS 1.000 1.000
DRIVE
LS 0.000 0.00
1,565.00000 1.000 1,565.00
1325 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE LOWERING AT THUNDER 1.000 1.000
MOUNTAIN
LS 0.000 0.00
9,850.00000 1.000 9,850.00
1330 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE FITTINGS FOR LOWER ING 1.000 1.000
AT THUNDER MOUNTAI
LS 0.000 0.00
3,000.00000 1.000 3,000.00
1335 202-00001 REM STRUCTURE REMOVAL OF STRUCTURES 2.000 2.000
EACH 0.000 0.00
875.60000 2.000 1,751.20
1340 202-00200 REM SIDEWALK REMOVAL OF SIDEWALK 124.000 27.000
53% 0.000 0.00
19.00000 27.000 513.00
1345 202-00810 REM GROUND SIGN REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
90.00000 15.000 1,350.00
1350 210-00810 RES GROUND SIGN RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
227.00000 0.000 0.00
1355 900-00012 ADDED ITEM (FOOT)/ 6 INCH ACTIVE UNDERDRAIN 1,662.000 1,662.000
LF 0.000 0.00
10.00000 1,662.000 16,620.00
1360 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE AND REINSTALL 12" 1.000 1.000
DUCTILE IRON PIPE
LS 0.000 0.00
3,758.40000 1.000 3,758.40
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CAT NO0200 ROADWAY
1365 900-00014 ADDED ITEM (LUMP SUM)/ ADDN'L COMPENSATION FOR 24" 1.000 1.000
WATER MAIN TIE-IN
LS 0.000 0.00
2,415.00000 1.000 2,415.00
1370 210-04010 ADJ MANHOLE ADJUSTMENT OF MANHOL 6.000 0.000
EACH 3.000 2,850.00
950.00000 3.000 2,850.00
1375 900-00012 ADDED ITEM (FOOT)/ ELECTRIC CONCRETE ENCASED PVC 433.000 433.000
CONDUIT BANK (3 -1 1/2")
LF 0.000 0.00
21.85000 433.000 9,461.05
1380 900-00014 ADDED ITEM (LUMP SUM)/ DEWATERING AT UNION/POWERS 1.000 1.000
INTERSECTION
LS 0.000 0.00
4,383.53000 1.000 4,383.53
1385 900-00014 ADDED ITEM (LUMP SUM)/ PROJECT LIEN (XKE CONSTRUCTI ON 0.000 -47,150.800
INC.
) LS 47,150.800 47,150.80
1.00000 0.000 0.00
1390 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL PCHS SANITARY SEW ER 1.000 1.000
WORK
LS 0.000 0.00
32,783.95000 1.000 32,783.95
1395 900-00004 ADDED ITEM (CUBIC YARD)/ IMPORT OF SUITABLE SUBGRAD E 8,387.000 0.000
MATERIAL SOUTH OF KETTLE CREEK
CY 8,387.000 33,883.48
4.04000 8,387.000 33,883.48
1400 900-00004 ADDED ITEM (CUBIC YARD)/ OLD RANCH ROAD SLOPE 1,414.000 0.000
EMBANKMENT
CcY 1,414.000 4,242.00
3.00000 1,414.000 4,242.00
1405 900-00012 ADDED ITEM (FOOT)/ INVOICE COST FOR PIPE USED TO TI E 115.000 0.000
INTO NEW CBC AT ORR AND
LF 115.000 1,846.90
16.06000 115.000 1,846.90
1410 900-00014 ADDED ITEM (LUMP SUM)/ 60" CMP RESTOCKING FEE 1.000 0.000
LS 0.000 0.00
1,537.80000 0.000 0.00
1415 900-00014 ADDED ITEM (LUMP SUM)/ ADD'L WARNING/DANGER SIGNS @ SH 1.000 0.000
83 CDOT YARD
LS 0.000 0.00
574.00000 0.000 0.00
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CAT NO0200 ROADWAY
1420 900-00014 ADDED ITEM (LUMP SUM)/ ADD'L SAFETY FENCE AT PCHS 1.000 0.000
LS 0.000 0.00
1,380.33000 0.000 0.00
1425 900-00014 ADDED ITEM (LUMP SUM)/ CLEAN UP AT SH 83 CDOT YARD 1.000 0.000
LS 0.000 0.00
9,885.00000 0.000 0.00
1430 900-00014 ADDED ITEM (LUMP SUM)/ UNION BLVD. VALUE ENGINEERIN G 1.000 0.000
LS 0.000 0.00
30,054.34000 0.000 0.00
1441 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 85.000 0.000
HOUR 0.000 0.00
116.83980 0.000 0.00
1450 900-00014 ADDED ITEM (LUMP SUM)/ PCHS SHOTPUT RECONSTRUCTIOI 1.000 0.000
LS 0.000 0.00
3,287.97000 0.000 0.00
1455 900-00004 ADDED ITEM (CUBIC YARD)/ UNION SUBGRADE REPAIR 2,313.000 0.000
cY 0.000 0.00
3.00000 0.000 0.00
1460 900-00012 ADDED ITEM (FOOT)/ 20" STEEL UTILITY SLEEVE FOR 555.000 0.000
SANITARY SEWER ORR/KETTLE CREEK
LF 0.000 0.00
66.70000 0.000 0.00
1465 900-00007 ADDED ITEM (EACH)/ TRAFFIC JUNCTION PULL BOX 3.000 0.000
EACH 0.000 0.00
859.05000 0.000 0.00
1470 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE 20" STEEL CASING 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
1475 900-00014 ADDED ITEM (LUMP SUM)/ INSTALLATION OF CHASE DRAIN 1.000 0.000
RELATED WORK
LS 0.000 0.00
4,500.00000 0.000 0.00
1480 900-00014 ADDED ITEM (LUMP SUM)/ CONDUIT EXTENSIONS AT PINE 1.000 0.000
CREEK
LS 0.000 0.00
9,191.75000 0.000 0.00
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CAT NO0200 ROADWAY
1490 900-00014 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR CONDUIT 1.000 0.000
LS 0.000 0.00
1,606.00000 0.000 0.00
1495 900-00006 ADDED ITEM (DOLLAR)/ PROJECT LIEN: CASTLE ROCK 0.000 0.000
CONSTRUCTION
DOL 0.000 0.00
1.00000 0.000 0.00
1500 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL ELECTRICAL WORK O N 1.000 0.000
BRIDGE STRUCTURES
LS 0.000 0.00
13,441.75000 0.000 0.00

CAT NO0201

0800 203-01500

0805

203-01590

0810

207-00205

0815

212-00028

0820

213-00002

0825

214-00210

0830 214-00350

CAT 0200
JACKSON CREEK MITIGATION SITE
BLADING 0.000
HOUR
73.88000
FRONT END LOADER (RUBBER TIRED) 0.000
HOUR
70.06000
TOPSOIL 0.000
CcYy
1.98000
*SEEDING (WETLANDS) 2.000
ACRE
641.40000
*MULCHING (WEED FREE HAY) 2.000
ACRE
465.53000
*DECIDUOUS TREE (1 INCH CALIPER) 0.000
EACH
206.90000
*DECIDUOUS SHRUB (5 GALLON CONTAINER) 15.000
EACH

28.97000

CURRENT AMT$ 12,101,187.71

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

$ 2,323,176.56 $10,035,805.44

0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
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CAT NO0201 JACKSON CREEK MITIGATION SITE
0835 214-00905 *PERENNIALS (2.25 INCH POT) 2,200.000 0.000
EACH 0.000 0.00
2.07000 0.000 0.00
0840 214-01010 *BRUSH LAYER CUTTING 4,000.000 0.000
EACH 0.000 0.00
3.36000 0.000 0.00
0845 215-00600 *TRANSPLANT PLUG 1,500.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0850 607-11525 *FENCE (PLASTIC) 2,404.000 2,404.000
LF 0.000 0.00
1.28000 2,404.000 3,077.12
1435 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK EXCAVATOF 106.000 0.000
HOUR 0.000 0.00
114.28000 0.000 0.00
1440 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 0.000 0.000
HOUR 0.000 0.00
127.05000 0.000 0.00
1445 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 0.000 0.000
HOUR 0.000 0.00
138.59000 0.000 0.00
1446 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 107.000 0.000
HOUR 0.000 0.00
112.06570 0.000 0.00
1485 900-00014 ADDED ITEM (LUMP SUM)/ EROSION CONTROL REPAIRS 1.000 0.000
LS 0.000 0.00
18,849.50000 0.000 0.00
CAT 0201 CURRENT AMT$ 75,208.74 0.00 $ 3,077.12
CAT NOO0300 I-17-NU STR. NO. I-17-NU
0855 206-00100 *STRUCTURE BACKFILL (CLASS 1) 716.000 716.000
cY 0.000 0.00
6.34000 716.000 4,539.44
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CAT NOO0300 1-17-NU STR. NO. I-17-NU

0860 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 716.000 716.000
CcYy 0.000 0.00
10.91000 716.000 7,811.56
0865 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,610.43000 1.000 3,610.43
0865 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.523
EACH 0.000 0.00
3,610.43000 1.523 5,498.68
0870 515-00400 *CONCRETE SEALER 853.000 0.000
SY 0.000 0.00
4.12000 0.000 0.00
0875 518-00100 WATERSTOP 180.000 180.000
LF 0.000 0.00
14.45000 180.000 2,601.00
0880 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000 68.000
LF 0.000 0.00
75.62000 68.000 5,142.16
0885 601-03040 CONCRETE CLASS D (BRIDGE) 489.000 488.900
CcYy 0.000 0.00
241.29000 488.900 117,966.68
0890 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 834.000 834.000
SY 0.000 0.00
4.09000 834.000 3,411.06
0895 601-40400 *STRUCTURAL CONCRETE STAIN 772.000 682.000
SY 0.000 0.00
5.77000 682.000 3,935.14
0900 602-00000 *REINFORCING STEEL 8,471.000 8,470.800
LB 0.000 0.00
0.40000 8,470.800 3,388.32
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 68,530.000 68,530.000
LB 0.000 0.00

0.47000 68,530.000 32,209.10
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CAT NOO0300 I-17-NU STR. NO. I-17-NU
0910 606-11030 *BRIDGE RAIL TYPE 10M 385.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
0910 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 385.000
LF 0.000 0.00
28.10000 385.000 10,818.50
0915 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 203.000 203.000
LF 0.000 0.00
4.40000 203.000 893.20
0920 618-00184 *PRESTRESSED CONCRETE | (BT84) 906.000 906.000
LF 0.000 0.00
128.08000 906.000 116,040.48
CAT 0300 CURRENT AMT$ 330,742.73 0.00 $ 317,865.75
CAT NO0301 RAMP B STR. NO. I-17-NV
0925 206-00100 *STRUCTURE BACKFILL (CLASS 1) 667.000 667.000
cY 0.000 0.00
6.34000 667.000 4,228.78
0930 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000
cY 0.000 0.00
10.91000 667.000 7,276.97
0935 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
42.47000 0.000 0.00
0940 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.500
EACH 0.000 0.00
3,610.43000 0.500 1,805.22
0945 515-00120 *WATERPROOFING (MEMBRANE) 848.000 848.000
3% 0.000 0.00
7.26000 848.000 6,156.48
0950 518-00100 WATERSTOP 175.000 175.000
LF 0.000 0.00
14.45000 175.000 2,528.75
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PCN: 13540-BID ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 RAMP B STR. NO. |-17-NV

0955 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 64.000
LF 0.000 0.00
75.62000 64.000 4,839.68
0960 601-03040 CONCRETE CLASS D (BRIDGE) 468.700 468.700
CcY 0.000 0.00
241.29000 468.700 113,092.62
0965 601-40400 *STRUCTURAL CONCRETE STAIN 795.000 665.000
SY 0.000 0.00
5.77000 665.000 3,837.05
0970 602-00000 *REINFORCING STEEL 7,841.000 7,840.900
LB 0.000 0.00
0.40000 7,840.900 3,136.36
0975 602-00020 *REINFORCING STEEL (EPOXY COATED) 62,207.000 66,136.850
LB 0.000 0.00
0.47000 66,136.850 31,084.32
0980 606-11030 *BRIDGE RAIL TYPE 10M 385.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
0980 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 385.000
LF 0.000 0.00
28.10000 385.000 10,818.50
0985 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 202.000 202.000
LF 0.000 0.00
4.40000 202.000 888.80
0990 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.74000 0.000 0.00
0991 613-01300 3 IN ELEC COND (P) 3 INCH ELEC. CONDUIT (PLASTI C) 202.000 202.000
LF 0.000 0.00

7.50000 202.000 1,515.00
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PCN: 13540-BID ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 RAMP B STR. NO. |-17-NV

0995 618-00184 *PRESTRESSED CONCRETE | (BT84) 906.000 906.000
LF 0.000 0.00
128.08000 906.000 116,040.48
CAT0301 CURRENT AMT$ 322,199.50 $ 0.00 $ 307,249.01

CAT NOO0302 KETTLE CREEK SB I-17-MK

1000 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,217.000 0.000
CcY 0.000 0.00
6.34000 0.000 0.00
1005 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,217.000 0.000
CY 0.000 0.00
10.91000 0.000 0.00
1010 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
42.47000 0.000 0.00
1015 503-00024 *DRILLED CAISSON (24 INCH) 770.000 770.400
LF 0.000 0.00
43.99000 770.400 33,889.90
1020 503-00078 *DRILLED CAISSON (78 INCH) 295.000 294.700
LF 0.000 0.00
268.38000 294.700 79,091.59
1025 509-00000 *STRUCTURAL STEEL 1,229,063.000 1,229,063.000
LB 0.000 0.00
0.81000 1,229,063.000 995,541.03
1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.81000 0.000 0.00
1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.81000 0.000 0.00
1030 512-00101 BEARING DEVICE (TYPE I) 16.000 16.000
EACH 0.000 0.00

734.28000 16.000 11,748.48
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 KETTLE CREEK SB I-17-MK
1035 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
1035 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.828
EACH 0.000 0.00
3,610.43000 1.828 6,599.87
1040 515-00120 *WATERPROOFING (MEMBRANE) 4,514.000 0.000
3% 0.000 0.00
7.26000 0.000 0.00
1045 518-00100 WATERSTOP 231.000 0.000
LF 0.000 0.00
14.45000 0.000 0.00
1050 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000 0.000
LF 0.000 0.00
75.62000 0.000 0.00
1050 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000
LF 0.000 0.00
54.50000 164.000 8,938.00
1055 601-03040 CONCRETE CLASS D (BRIDGE) 2,109.000 1,075.060
CY 726.400 175,273.06
241.29000 1,801.460 434,674.28
1055 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000
cY 0.000 0.00
241.29000 0.000 0.00
1060 601-40400 *STRUCTURAL CONCRETE STAIN 2,117.000 1,148.000
3% 0.000 0.00
5.77000 1,148.000 6,623.96
1065 602-00000 *REINFORCING STEEL 125,767.000 125,767.000
LB 0.000 0.00
0.40000 125,767.000 50,306.80
1070 602-00020 *REINFORCING STEEL (EPOXY COATED) 334,206.000 0.000
LB 309,834.000 145,621.98
0.47000 309,834.000 145,621.98
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 KETTLE CREEK SB I-17-MK
1075 606-11030 *BRIDGE RAIL TYPE 10M 995.000 0.000
LF 64.000 3,964.80
61.95000 64.000 3,964.80
1075 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 995.000
LF -64.000 -1,798.40
28.10000 931.000 26,161.10
1080 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,382.000 0.000
LF 458.000 2,015.20
4.40000 458.000 2,015.20
1081 900-00012 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECI AL) 143.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1085 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.74000 0.000 0.00

CAT 0302 CURRENT AMT$  1,997,942.59

CAT NOO0303 KETTLE CREEK NB [-17-MJ

1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,085.000
CcYy

6.34000

1095 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,085.000
CY

10.91000

1100 503-00024 *DRILLED CAISSON (24 INCH) 663.000
LF

43.99000

1105 503-00078 *DRILLED CAISSON (78 INCH) 193.000
LF

268.38000

1110 509-00000 *STRUCTURAL STEEL 1,070,895.000

LB

0.81000

0.000
0.000
0.000

0.000
0.000
0.000

663.100
0.000
663.100

193.000
0.000
193.000

1,070,895.000
0.000
1,070,895.000

$ 325,076.64 $ 1,805,176.99

0.00
0.00
0.00
0.00
0.00
29,169.77
0.00
51,797.34
0.00
867,424.95
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PCN: 13540-BID ESTIMATE RUN
PROJECT: STU R200-107 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 KETTLE CREEK NB [-17-MJ
1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.81000 0.000 0.00
1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.81000 0.000 0.00
1115 512-00101 BEARING DEVICE (TYPE I) 14.000 14.000
EACH 0.000 0.00
734.28000 14.000 10,279.92
1120 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
1125 515-00400 *CONCRETE SEALER 3,839.000 0.000
53% 0.000 0.00
4.12000 0.000 0.00
1130 518-00100 WATERSTOP 199.000 0.000
LF 0.000 0.00
14.45000 0.000 0.00
1135 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 0.000
LF 0.000 0.00
75.62000 0.000 0.00
1135 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000
LF 0.000 0.00
54.50000 142.000 7,739.00
1140 601-03040 CONCRETE CLASS D (BRIDGE) 1,888.200 868.850
cY 0.000 0.00
241.29000 868.850 209,644.82
1140 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000
cY 0.000 0.00
241.29000 0.000 0.00
1145 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,648.000 0.000
53% 0.000 0.00
4.09000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 KETTLE CREEK NB [-17-MJ
1150 601-40400 *STRUCTURAL CONCRETE STAIN 2,211.000 896.000
53% 0.000 0.00
5.77000 896.000 5,169.92
1155 602-00000 *REINFORCING STEEL 103,709.000 103,709.000
LB 0.000 0.00
0.40000 103,709.000 41,483.60
1160 602-00020 *REINFORCING STEEL (EPOXY COATED) 308,972.000 0.000
LB 154,602.000 72,662.94
0.47000 154,602.000 72,662.94
1165 606-11030 *BRIDGE RAIL TYPE 10M 995.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
1165 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 995.000
LF 0.000 0.00
28.10000 995.000 27,959.50
1170 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,009.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
1171  900-00012 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECI AL) 142.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1295 900-00006 ADDED ITEM (DOLLAR)/ KETTLE CREEK NB STRUCTURES -4,489.200 -4,489.200
DISINCENTIVE
DOL 0.000 0.00
1.00000 -4,489.200 -4,489.20

CAT NOO0304 PINE CREEK RETAINING WALLS

1175 206-00000 STRUCTURE EXCAVATION

1180 206-00100 STRUCTURE BACKFILL (CLASS 1)

CAT0303 CURRENT AMT$ 1,750,283.05

3,608.000
CY
2.33000
0.000
CcYy

6.34000

6,023.000
0.000
6,023.000

0.000
0.000
0.000

72,662.94 $ 1,318,842.56

14,033.59

0.00
0.00
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PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 PINE CREEK RETAINING WALLS
1181 206-00050 *STRUCTURE BACKFILL (SPECIAL) NEW BID PRICE; SAVINGS 22,634.000 22,634.000
FROM DELETION OF IMPERVIOUS MEMBRANE
CcY 0.000 0.00
5.72000 22,634.000 129,466.48
1185 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 18,872.000 18,872.000
cY 0.000 0.00
10.91000 18,872.000 205,893.52
1190 504-04420 *PRECAST PANEL FACING 20,625.000 20,625.000
SF 0.000 0.00
13.95000 20,625.000 287,718.75
1195 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 74.300 67.700
cY 0.000 0.00
281.24000 67.700 19,039.95
1200 601-40400 *STRUCTURAL CONCRETE STAIN 3,286.000 3,286.000
Sy 0.000 0.00
5.77000 3,286.000 18,960.22
1205 607-53172 *FENCE CHAIN LINK (72 INCH) 530.000 530.000
LF 0.000 0.00
7.86000 530.000 4,165.80
CAT 0304 CURRENT AMT$ 675,507.54 0.00 $ 679,278.31
CAT NO0305 KETTLE CREEK RETAINING WALLS
1210 206-00000 STRUCTURE EXCAVATION 4,373.000 4,373.000
CcY 0.000 0.00
2.33000 4,373.000 10,189.09
1215 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
6.34000 0.000 0.00
1216 206-00050 *STRUCTURE BACKFILL (SPECIAL) NEW BID PRICE; SAVINGS 20,244.000 18,577.000
FROM DELETION OF IMPERVIOUS MEMBRANE
CcY 0.000 0.00
5.72000 18,577.000 106,260.44
1220 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 18,709.000 17,312.000
cY 0.000 0.00
10.91000 17,312.000 188,873.92
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PCN: 13540-BID ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 KETTLE CREEK RETAINING WALLS

1225 504-04420 *PRECAST PANEL FACING 17,946.000 13,343.000
SF 3,923.000 54,725.85
13.95000 17,266.000 240,860.70
1225 MATERIAL ALLOWANCE PRECAST PANEL FACING 3,923.580
SF -3,923.000 -35,307.00
9.00000 0.580 5.22
1230 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.600 13.800
CcYy 0.000 0.00
281.24000 13.800 3,881.11
1235 601-40400 *STRUCTURAL CONCRETE STAIN 2,801.000 1,349.000
SY 0.000 0.00
5.77000 1,349.000 7,783.73

CAT 0305 CURRENT AMT$ 608,589.25 $ 19,418.85 $ 557,854.21
CAT NOO0306 UNION BOULEVARD RETAINING WALLS

1240 206-00000  STRUCTURE EXCAVATION 1,591.000 1,591.000
cy 0.000 0.00
2.33000 1,591.000 3,707.03
1245 206-00100  *STRUCTURE BACKFILL (CLASS 1) 3,369.000 3,369.000
cy 0.000 0.00
6.34000 3,369.000 21,359.46
1250 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 1,681.000 1,681.000
cy 0.000 0.00
10.91000 1,681.000 18,339.71
1255 504-04410  *BLOCK FACING 5.413.000 5.413.000
SE 0.000 0.00
8.01000 5,413.000 43,358.13
1260 507-00100  *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.100 0.000
cy 0.000 0.00
281.24000 0.000 0.00
1265 601-40400  *STRUCTURAL CONCRETE STAIN 630.000 0.000
sy 0.000 0.00
5.77000 0.000 0.00

CAT 0306 CURRENT AMT$ 98,583.51 $ 0.00 $ 86,764.33
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CONTID: C13540 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 13540-BID ESTIMATE RUN 12/12/2003
PROJECT: STU R200-107 ESTIMATE NO: 0012 12:42:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,649.27000 1.000 26,649.27
1275 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,231.08000 3.000 3,693.24
1281 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 11,657.770 8,553.820
IMPROVEMENTS
DOL 1,325.000 1,325.00
1.00000 9,878.820 9,878.82
1286 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 6,926.620 3,608.020
DOL 0.000 0.00
1.00000 3,608.020 3,608.02
CAT 0400 CURRENT AMT$ 48,926.90 $ 1,325.00 $ 43,829.35

PROJECT TOTAL CURRENT AMT $18,009,171.52

$ 2,741,659.99

$15,155,743.07



